

标识	作业名称	责任人	开始	完成	工期	紧前	延时	计划%	实际%	完成天数	剩余天数	01/05/07	01/12/07	01/19/07	01/26/07	02/02/07	02/09/07	02/16/07	02/23/07	03/02/07	03/09/07	03/16/07	03/23/07	03/30/07	04/06/07	04/13/07	04/20/07	04/27/07	05/04/07	05/11/07	05/18/07	05/25/07	06/01/07	06/08/07	06/15/07	06/22/07	06/29/07	07/06/07	07/13/07	07/20/07	07/27/07	08/03/07	08/10/07	08/17/07	08/24/07		
XXX工程			01/10/07	05/24/07	134			7.7%	25.9%	34	100																																				
A1	项目01		01/10/07	01/19/07	10			100%	100%	10	0																																				
A2	项目02		01/20/07	02/08/07	20	A1		30%	100%	20	0																																				
A3	项目03		01/25/07	02/08/07	15	A1	5	7%	100%	15	0																																				
A4	项目04		02/04/07	02/13/07	10	A2	-5	0%	50%	5	5																																				
B1	项目05		02/09/07	02/23/07	15	A3		0%	15%	2	13																																				
B2	项目06		01/30/07	02/18/07	20	A1	10	0%	50%	10	10																																				
B3	项目07		02/14/07	02/23/07	10	A4		0%	0%	0	10																																				
B4	项目08		02/24/07	03/25/07	30	B3		0%	0%	0	30																																				
C1	项目09		03/26/07	04/04/07	10	B4		0%	0%	0	10																																				
C2	项目10		03/06/07	04/04/07	30	B3	10	0%	0%	0	30																																				
C3	项目11		03/26/07	05/04/07	40	C2	-10	0%	0%	0	40																																				
C4	项目12		05/05/07	05/14/07	10	A1,A4,C3		0%	0%	0	10																																				
D1	项目13		05/05/07	05/24/07	20	C1,C3		0%																																							

V1.2

请各位高手优化、指正

