
Today: 40678

Item Planned Start Date Planned Finish Date Actual Start Date Actual Finish Date Planned Finish Days Actual spending Days Y

Step 1 3-Mar 15-Mar 3-Mar 18-Mar 12 15 1

Step 2 16-Mar 31-Mar 16-Mar 28-Mar 15 12 2

Step 3 28-Mar 4-Apr 27-Mar 5-Apr 7 9 3

Step 4 2-Apr 15-Apr 5-Apr 16-Apr 13 11 4

Step 5 12-Apr 26-Apr 13-Apr 27-Apr 14 14 5

Step 6 22-Apr 20-May 22-Apr 15-May 28 23 6

Step 7 16-May 28-May 16-May 12 7

Step 8 22-May 12-Jun 22-May 21 8
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